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1. Promess During the ReportingPeriod

The followingactivitieswere accomplishedduringthe reportingperiod:

The NorthBase Area additionalinvestigationswere completedon March 16, 1992.

Third Quarterly sampling of monitoringwells was completecdon March 4, 1992.

Revisions were completed on the site-wide Quality Assurance Project Plan
(QAPjP), Health and Safety Plan (lISP), and Sampling _nd Analysis Plan (SAP)
for submittalas draft final documentson April 2, 1992.

Draft field work plans for additional investigations at operable unit (OU) 4, tank
and sump investigations, and site inspections on the golf course, Zook Road and
Patrol Road were completed.

Preparation of the OU 2 Technology Screeningreport was completedfor submittal
:_ on April 1, 1992.

The drafttechnical memorandumon the nature and extent of contamination in the

w west side aquifers was completedand submitted on M_rch25, 1992.

The draft technical memorandum on hydrogeology at NAS Moffett Field was
completedfor submittal in April.

- Final revisions were incorporated in the concrete treatment pad design and the site
12 bioremediationdesign for advertisementand bidding.

- Work continued on the Site 9 Source Control 100 Percent Design for submittal in
::, May, 1992. A draft geotechnicalreport was completedin support of the design.

- Work continued on revisionof the Site9 TechnicalMemorandum.

The OperableUnit (OU) 2 and 4 Reports were completedand submittedto the
regulatoryagencies on April 1, 1992.

2. Reports Submittedand Meetings

The monthly regulatory agency meetingwas held on March23, 1992.

The environmental open house/communityrelations activity washeld on March 23,
1992.

- A quarterly technical review committee (TRC) meeting was held on March 24,
1992.
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- The Navy/MEW/NASA technical coordination meeting was held on March 25,
1992.

- Draft Technical Memorandum - Nature and Extent of Contamination - March 25,
1992.

3. ProblemsEncounteredandResolutions
/-

- None

4. ReoortsandActivities for the April/May Submj.._l

Work will begin on the preparation of the North Base Area Investigation summary
:_ report.

The monthlyregulatory agencymeetingwill be heldon April 21, 1992.

The technicalreviewcommittee (TRC)meetingwillbe'held atNAS Moffett Field in
_' May 1992(exact date to be determined).

- The Site 9 Technical Memorandum willbe finalized and resubmitted in response to
agency comments.

- The Site 9 Source Control 100Percent Design will be completed and submitted on
May 8, 1992.

: - Field work plans for additional tank and sumpinvestigations,OU 4 field work, and
additionalsite inspectionswill be finalizedand submitted.

- Work will continue on the OU 4 Feasibility Study and will begin on the OU 2
Feasibility Study.

- The OU 2 Screening of Remedial TechnologiesReport will be submitted April 1,
1992.

- The final QAPjP, SAP, and HSP will be submitted May 3, 1992.

- The final Air SWAT Reportwill be completedin April, 1992.

- Work will beginon the Draft RemedialInvestigationReport for OU 1.
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5. PlannedFieldActivitiesforA_tn'ilandMay

Field investigations at OU 4, PatrolRoad, Zook Road, the golf course landfill area,
and additional tank and sump investigationswillbegin on Apri.l.23,1992.

Investigation derived wastes (soils) from phase I and II t.ankand sump removals
• will be removed anddisposedin a landfiU.

- The fourth quarter samplingof thePhase II groundwater_aonitoringwells at Sites
3, 4, 5, 6 and 7 is plannedfor April and approximately70 wells will be sampled.

- 6. KeyPersonnelChanges

- None

7. ChemicalLaboratory.DataStatusReport

- Laboratory data from the Novemberquarterly samplin_ of Navy CLEAN wells are
_' beingreceived, verified, and enteredin the Navy CLEANdatabase.

- Laboratory data from the recent North Base Area investigations and quarterly
ground water samplingare beingreceived and verified.

8. Percentageof ProjectCompletion

- PhaseI tank removaltasks - 100%complete

- Phase I tank locationwells - 100%complete

- Phase rl tank removal tasks - 100%complete

- Phase II tank locationwells - 100%complete

- Final Phases I and II Tank and Sump Report - 100%complete

- Building 29 Field Work Plan - 100%complete

- Building 29 Area Field Investigations- 100%complete

- Final Building 29 Area Report - 100%complete

Sites 12 and 14 Source ControlEvaluations- 100%complete
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Site 14SouthFieldInvestigationTechnicalMemorandum- 100%complete

Sites 12 and 14 Source ControlDesigns - 100%complete

- Sites 12 and 14 Source ControlSpecifications- 100%complete

- Final Sites 8 and 9 Source ControlEvaluation- 100%complete

- Site9 Field WorkPlan - 100%complete

- Site9 Field Investigations- 100%complete

- Site9 Source ControlDesigns- 90% complete

- Site9 Source ControlInvestigationTechnicalMemorandum- 98%complete

- Abandonmentof Known Wells - 100%complete

- Investigationof Suspect Wells - 100%complete

- IS8 and IS9Field Work Plans - 100%complete

- IS8 and IS9 Field Investigations- 100%complete

- IS8 and IS9 Report - 100%complete

- Phase II Tank and Sump Soils Profiling- 100%complete

_ - PhaseII Tank and Sump SoilTreatment andDisposal - 20%complete

- Soil TreatabilityTestPlans - postponed

- North Base Area Field Investigations- 100%complete

- North Base Area AdditionalInvestigationsFieldWork Plan - 100%complete

- North Base Area AdditionalInvestigations- 50%complete

- InitialScreeningof TechnologiesOU 2 - 100%complete

- Initial Screeningof TechnologiesOU 4 - 100%complete

Draft FeasibilityStudy OU 4 - 30% complete

AdditionalSite InvestigationField Work Plan - 95% complete
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- Additional Tank and SumpInvestigationsFieldWork Plan - 95% complete

- OU 4 Field Work Plan - 95%complete

- . Technical Memorandumon Natureand Extentof Contamination- 100%complete

•_ - Technical Memorandumon Hydrogeology- 95%complete"
/-

V


